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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms

PUBLISHED DATE: 09/22/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2007
SAFFORD DISTRICT ADVERTISED PROJECTS

RESOURCE PROJECT NAME ACTUAL PROGRAM
CODE #S CPSID RTE CO MP TRACS TYPE OF WORK BID DATE COST (K)
111 126 AAl1G 10 CH 303.7 H637001C BENSON BYPASS 08/23/2006 $12,100

MILL 2" & (RR4" TL,3" PL)&ARFC



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBE PROJECT NAME:
RTE: CO: MP: TYPE OF WORK: PROJECT COST:
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:
BK1G 191-A-504 ROPER LAKE PROJECT SCHEDULE
191 GH 0.0 H684401C  CONSTRUCT ROAD PH II CUSTOMIZED. TBD FY 08 SEP 07
s $900 PROJ MGR: MA PH: 712-6660

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS: TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: YEAR:
PATAGONIA LAKE (SONOITA CREEK) 2007
ARI1E 82 sc 0.0 DESIGN

S $225 PROJ MGR: MA PH: 712-6660



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



CPS
ID:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands)

FISCAL YEAR: 2007

GV1H

DOUGLAS STRTGC INSPECTION STATION $45
80 CH 364.0 INSTALL VOICE & DATA LINES
S PROJ MGR: MELLGREN PH: 712-8629

FY:

07



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT
BID ADVERTISEMENT: JUN 08

MIKE ANDAZOLA

PHASE Il IS CURRENTLY PROGRAMMED
FOR FY 08 TO SUPPLEMENT PHASE |

HY1G S CIENEGA CREEK-MARSH STATION PHIII $11,900 CONSTRUCTION FUNDING IF NEEDED.
PHASE Ill DESIGN I-10 WIDENING IS
10 PM 288.4 REMOVE RAIL & BRIDGE, CONST ML 331 602-712-7629 UNDERWAY.
BID ADVERTISEMENT: TBD 08 MIKE ANDAZOLA MOVED TO FY08 IN NEW PROGRAM.
3WSP S 010-E CIENEGA CREEK - MARSH STATION PH1 $3,700
10 PM 288.4 H239001C RAILROAD GRADE & DRAIN 332 602-712-7629
BID ADVERTISEMENT: TBD 08 MIKE ANDAZOLA
HX1G S CIENEGA CREEK-MARSH STATION PH II $3,400
10 PM 288.4 NEW RAILROAD TRACKS 331 602-712-7629
BID ADVERTISEMENT: TBD 08 MIKE ANDAZOLA
AR1B S 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT $14,500
10 PM 288.6 H239101C CONSTRUCT STRUCTURE 331 602-712-7629
BID ADVERTISEMENT: TBD 09 EVELYN MA PROJECT PROGRESS MEETING WILL BE ON
9/20/06 AT BENSON. STAGE Il SUMITTAL
RB1E S 010-F SR 90 - OCOTILLO TI $21,000 WILL BE IN NOVEMBER 2006.
10 CH 302.8 RECNST SR90 Tl & ADD PASSNG LN 333 602-712-6660
BID ADVERTISEMENT: APR 08 ROBIN RAINE
XL1G S 070-A-310 US 70 PIMA TO THATCHER
70 GH 331 DESIGN SLOPE FLATTING 520-388-4264
BID ADVERTISEMENT: TBD 07 CHRIS PULEO THIS PROJECT WILL BE MOVED TO FY 08.PM
TO ESTABLISH A NEW BID DATE AND
NC1F S DUNCAN - STATE LINE $4,200 REVIEW BUDGET AND SUBMIT TO PRB BY
70 GE  378.4 H614401C RR 3" + ARFC 111 602-712-7992 END OF FY 07

BID ADVERTISEMENT: TBD 07

LP1G S
78 GE  170.0

EVELYN MA
USFS AP-SITGRV CLFTN RNGR STN

HIGHWAY REALIGNMENT 602-712-6660

CONSULTANT WILL SUBMIT STAGE V IN MID
SEPTEMBER 2006.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT
ROUTE: CO: MP: TRACS#: TYPE OF WORK: RESOURCE CODES:  MANAGER:
SAFFORD DISTRICT
BID ADVERTISEMENT: TBD 09 EVELYN MA
AQ1E S 080-A TOMBSTONE COURTHOUSE STATE PAR $225
80 CH 316.0 CONSTRUCT NEW VISITORS PARKING 321 602-712-6660

WAITING FOR THE APPROVAL OF ON-CALL
DESIGN CONSULTANTS

BID ADVERTISEMENT: TBD 07

AL1F S

80 CH 3415 H591701C

ROBERT GASSER
BISBEE SIDEWALK ON US 80

5' SIDEWALK 325 602-712-4603

BID ADVERTISEMENT: TBD 07

DAVE MELLGREN

R/W CLEARANCE EXPECTED BY END OF
SEPT. FINAL PLANS PACKAGE IN C&S.

RO1F S 080-A(009) DGLS STGC WEIGHT & INSP STATION $5,650 CONSULTANT CA TEAM HAS BEEN
SELECTED. WILL BID PROJECT WITH
80 CH 364.0 H624301C DSGN/CST WEIGHT & INSP STATION 162 602-712-8629 SR80/US 191 INTERSECTION PROJECT
BID ADVERTISEMENT: TBD 07 DAVE MELLGREN
GW1H S DOUGLAS STRTGC INSPECTION STATIO $130
80 CH 364.0 RELOCATION OF OIL TANKS 162 602-712-8629
BID ADVERTISEMENT: IGA 07 DAVE MELLGREN
GV1H S DOUGLAS STRTGC INSPECTION STATIO $45
80 CH 364.0 INSTALL VOICE & DATA LINES 162 602-712-8629
BID ADVERTISEMENT: TBD 07 DAVE MELLGREN R/W CLEARANCE EXPECTED BY END OF
SEPT. FINAL PLANS PACKAGE IN C&S.
BS1G S 080-A-503 SR-80/ US-191 INTERSECTION $1,750 CONSULTANT CA TEAM HAS BEEN
SELECTED. WILL BID PROJECT W/ DOUGLAS
80 CH 364.5 HX14801C SGNL & RDWY IMPROVMENTS 331 602-712-8629 INSPECTION STATION PROJECT
BID ADVERTISEMENT: DESIGN 07 EVELYN MA WAITING FOR APPROVAL OF THE ON-CALL
CONSULTANTS
AR1E S PATAGONIA LAKE (SONOITA CREEK) $225
82 SC 0.0 DESIGN 321 602-712-6660
BID ADVERTISEMENT: TBD 07 NATALIE CLARK
HK1G S 090-A(004) CROSSROADS - CESAR
90 CH 321.9 H660401C CONSTRUCT MULTI-USE PATH 325 520-388-4252



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS# TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
SAFFORD DISTRICT
BID ADVERTISEMENT: TBD 11 ROBIN RAINE SCOPING DOCUMENT IS NOT YET
COMPLETE.
DILG S CENTRAL AVE-MONSON RD E $5,000
90 CH 3235 WIDEN TO 5 LANES 520-388-4264
BID ADVERTISEMENT: JAN 07 MIKE MARIETTI
WG1G S 090-A(005) SR 90 @ MOSON ROAD
90 CH 3250 HX17401C NEW TRAFFIC SIGNAL 602-712-6776
BID ADVERTISEMENT: TBD 07 SCOTT
YS1G S 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL ORRAHOOD
92 CH 3240 H677901C INTERSECTION IMPROVEMENT 602-712-7580
BID ADVERTISEMENT: TBD 08 ROBIN RAINE MOVED TO FY08. CURRENT PROGRAM
COST IN 5-YR PLAN IS $13,542,000
KH1C s 577( ) CARR CANYON RD - HUNTER CANYON $13,542
92 CH 3283 H459601C WIDEN TO 4 LANES WITH LT TURNS 331 520-388-4264
BID ADVERTISEMENT: NOV 07 EVELYN MA STAGE | DESIGN REVIEW WAS HELD ON
AUGUST 24, 2006 AT ROPER LAKE STATE
BK1G S 191-A-504 ROPER LAKE $900 PARK. STAGE Il SUBMITTAL WILL BE ON
191 GH 0.0 H684401C CONSTRUCT ROAD PH i 321 602-712-6660 SEPTEMBER 26, 2006.
BID ADVERTISEMENT: TBD 07 NATALIE CLARK
ovic s 191-A ELFRIDA $688
191 CH 24.0 CONSTRUCT PATHWAY 325 520-388-4252
BID ADVERTISEMENT: TBD 08 ROBIN RAINE THIS PROJECT IS PROGRAMMED AT
$8,750,000.
FEL1C s COCHISE SPRR OP #2530 $8,750
191 CH 62.0 H416501C BRIDGE REPLACEMENT. 125 520-388-4264 EE‘B’fPEPiTCMOVED TO FY08 THROUGH
BID ADVERTISEMENT: TBD 11 ROBIN RAINE DESIGN FY06; UPDATED DCR COST
ESTIMATE (E2C2); CURRENT PROGRAM
SKI1E S 191-B DIAL WASH TO TEN RANCH (SEG Il) $8,750 COST NOW STANDS AT $8,750,000: THIS
191 GH 918 CONSTRUCT PARALLEL ROADWAY 341 520-388-4264 CONSTRUCTION IS NOW IN FY2011



CPSID: DISTRICT:

ROUTE:

FEDERAL ID #:
CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

SAFFORD DISTRICT

BID ADVERTISEMENT: TBD 08
191-B
94.3 H503705C

SL1E S
191 GH

TEN RANCH TO OWL CANYON (SEG IlI)
CONSTRUCT PARALLEL ROADWAY

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

THIS PROGRAM COST IS NOW AT
$11,510,000. THIS PROJECT IS CURRENTLY
IN FYO08

BID ADVERTISEMENT: TBD 07
191-C-(003)
151.0 H303004C

MH1E S
191 GE

MP 151 - THREEWAY
CST ROADWAY & BRIDGE APPROCHS

PROGRAM COST: PROJECT
RESOURCE CODES: MANAGER:
ROBIN RAINE
$11,510
311 111 520-388-4264
BOB MILLER
$33,146
341 602-712-7578

BID ADVERTISEMENT: MAR 07

ZK1F S
191 GE  160.0

BACK COUNTRY BYWAY (NORTH INTER)
SAFETY IMPROVEMENTS

STEPHEN WILSON

520-388-4263



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



CPSID RTE CO MP
HY1G 10 PM 2884
3WSP 10 PM 2884
HX1G 10 PM 2884
AR1B 10 PM 288.6
RB1E 10 CH 302.8
XL1G 70 GH 331
NC1IF 70 GE 3784
LP1G 78 GE 170.0
AQl1E 80 CH 316.0
AL1IF 80 CH 3415
GWIH 80 CH 364.0
RO1F 80 CH 364.0
GVIH 80 CH 364.0
BS1G 80 CH 364.5
ARIE 82 SC 0.0
HK1G 90 CH 321.9
DJ1IG 90 CH 3235
WG1G 90 CH 325.0
YS1G 92 CH 3240
KH1C 92 CH 3283
BK1G 191 GH 0.0
OvliC 191 CH 24.0
FF1C 191 CH 620
SK1E 191 GH 918
SL1IE 191 GH 943
MH1E 191 GE 151.0

TRACS #

H239001C

H239101C

H614401C

H591701C

H624301C

HX14801C

H660401C

HX17401C

H677901C

H459601C

H684401C

H416501C

H503705C
H303004C

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

PROJECT NAME
CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK - MARSH STATION PH1
CIENEGA CREEK-MARSH STATION PH II
PANTANO RR UP/CIENEGA CREEK SECT
SR 90 - OCOTILLO TI
US 70 PIMA TO THATCHER
DUNCAN - STATE LINE
USFS AP-SITGRV CLFTN RNGR STN
TOMBSTONE COURTHOUSE STATE PARK
BISBEE SIDEWALK ON US 80
DOUGLAS STRTGC INSPECTION STATION
DGLS STGC WEIGHT & INSP STATION
DOUGLAS STRTGC INSPECTION STATION
SR-80/US-191 INTERSECTION
PATAGONIA LAKE (SONOITA CREEK)
CROSSROADS - CESAR
CENTRAL AVE-MONSON RD E
SR 90 @ MOSON ROAD
SR92 @ BUFFALO SOLDIER TRAIL
CARR CANYON RD - HUNTER CANYON
ROPER LAKE
ELFRIDA
COCHISE SPRR OP #2530
DIAL WASH TO TEN RANCH (SEG II)
TEN RANCH TO OWL CANYON (SEG III)
MP 151 - THREEWAY

TYPE OF WORK BID READY FISCAL YR
REMOVE RAIL & BRIDGE, CONST ML MAY 08 2008
RAILROAD GRADE & DRAIN TBD FY 08 2008
NEW RAILROAD TRACKS TBD FY 08 2008
CONSTRUCT STRUCTURE TBD FY 08 2008
RECNST SR90 Tl & ADD PASSNG LN TBD FY 09 2009
DESIGN SLOPE FLATTING MAR 08 2008
RR 3" + ARFC TBD FY 07 2007
HIGHWAY REALIGNMENT TBD FY 07 2007
CONSTRUCT NEW VISITORS PARKING ~ TBD FY 09 2009
5' SIDEWALK TBD FY 07 2007
RELOCATION OF OIL TANKS TBD FY 07 2007
DSGN/CST WEIGHT & INSP STATION TBD FY 07 2007
INSTALL VOICE & DATA LINES IGA FY 07 2007
SGNL & RDWY IMPROVMENTS TBD FY 07 2007
DESIGN DESIGN FY 07 2007
CONSTRUCT MULTI-USE PATH TBD FY 07 2007
WIDEN TO 5 LANES TBD FY 11 2011
NEW TRAFFIC SIGNAL DEC 06 2007
INTERSECTION IMPROVEMENT TBD FY 07 2007
WIDEN TO 4 LANES WITH LT TURNS TBD FY 08 2008
CONSTRUCT ROAD PH II SEP 07 2008
CONSTRUCT PATHWAY TBD FY 07 2007
BRIDGE REPLACEMENT. TBD FY 08 2008
CONSTRUCT PARALLEL ROADWAY TBD FY 11 2011
CONSTRUCT PARALLEL ROADWAY TBD FY 08 2008
CST ROADWAY & BRIDGE APPROCHS ~ TBD FY 07 2007



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP TRACS # PROJECT # PROJECT NAME TYPE OF WORK BID READY FISCAL YR

ZK1F 191 GE 160.0 BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS FEB 07 2007



http://www.azdot.gov/Highways/ppms/



